
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/09/2007

ESTIMATE SUMMARY 14:11:21

CONTID: C15106         ESTIMATE NO: 0006 PROG 2005

PCN: 15106-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Timber Bridge North of Craig PERCENT TIME:

PROJECT NO: BR 0132-016                   

Timber Bridge North of Craig

NAME OF ROAD: 013B

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 05/04/2007 DATE TIME STARTED 06/13/2006

P.O. BOX 1330 DATE LET 05/18/2006 DATE WORK BEGAN

 DATE AWARDED 05/30/2006 DATE TIME STOPPED 05/09/2007

 DATE CONTRACT EXECUTED 06/13/2006 DATE ACCEPTED 05/09/2007

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 06/13/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,278,756.76 PARTICIPATING $ $ 69,992.55

AWARD PROJECT AMT: 1,283,480.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.74

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/31/2007 ??:??:??

7/31/2007 ??:??:??

99.67%

4,248.36

69,992.55

69,992.55

69,992.55

$

$

$

$

1,274,508.40

0.00

1,274,508.40

0.00

1,274,508.40

-19,252.20

0.00

1,255,256.20

0.00

AMOUNT DUE 1,255,256.20 69,992.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 69,992.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

326.0
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PCN: 15106-BID    ESTIMATE RUN 05/09/2007

PROJECT: BR 0132-016                   ESTIMATE NO: 0006 14:11:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 8.000 8.000

EACH 0.000 0.00

17.25000 8.000 138.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 1,213.000 1,213.000

SY  0.000 0.00

4.22000 1,213.000 5,118.86

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 4,041.000 3,938.000

SY  103.000 340.93

3.31000 4,041.000 13,375.71

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 908.000 908.000

SF  0.000 0.00

6.30000 908.000 5,720.40

202-00250  
 

0030 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

28,222.15000 1.000 28,222.15

202-00400  
 

0035 REMOVAL OF GROUND SIGN 6.000 6.000

EACH 0.000 0.00

57.50000 6.000 345.00

202-00810  
 

0040 REMOVAL OF FENCE 1,391.000 1,391.000

LF  0.000 0.00

1.78500 1,391.000 2,482.94

202-01000  
 

0045 SAWING ASPHALT MATERIAL (6 INCH) 65.000 65.000

LF  0.000 0.00

11.50000 65.000 747.50

202-05026  
 

0050 REMOVAL OF DETOUR 1.000 0.900

L S 0.100 5,659.70

56,596.96000 1.000 56,596.96

202-06000  
 

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,350.000 9,350.000

CY  0.000 0.00

15.25000 9,350.000 142,587.50

203-00060  
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PCN: 15106-BID    ESTIMATE RUN 05/09/2007

PROJECT: BR 0132-016                   ESTIMATE NO: 0006 14:11:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 1.000 0.000

HOUR 1.000 143.75

143.75000 1.000 143.75

203-01500  
 

0065 TOPSOIL 430.000 205.000

CY  225.000 1,811.25

8.05000 430.000 3,461.50

207-00205  
 

0070 WETLAND TOPSOIL 28.000 0.000

CY  28.000 644.00

23.00000 28.000 644.00

207-00305  
 

0075 EROSION LOG 2,235.000 745.000

LF  1,490.000 7,283.12

4.88800 2,235.000 10,924.68

208-00005  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,725.00000 1.000 1,725.00

208-00045  
 

0085 EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.250 1,437.50

5,750.00000 1.000 5,750.00

208-00200  
 

0090 *SEEDING (NATIVE) 3.000 0.000

ACRE 3.000 1,162.35

387.45000 3.000 1,162.35

212-00006  
 

0095 *SEEDING (WETLANDS) 0.500 0.000

ACRE 0.500 287.50

575.00000 0.500 287.50

212-00028  
 

0100 *MULCHING (WEED FREE) 3.000 0.000

ACRE 3.000 2,970.45

990.15000 3.000 2,970.45

213-00003  
 

0105 *MULCH TACKIFIER 360.000 0.000

LB  360.000 1,350.00

3.75000 360.000 1,350.00

213-00061  
 

0110 WILLOW CUTTINGS 20.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

214-01015  
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PCN: 15106-BID    ESTIMATE RUN 05/09/2007

PROJECT: BR 0132-016                   ESTIMATE NO: 0006 14:11:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SOIL RETENTION BLANKET (EXCELSIOR) 731.000 0.000

SY  731.000 5,255.89

7.19000 731.000 5,255.89

216-00015  
 

0120 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

84.00000 0.000 0.00

250-00050  
 

0125 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000

L S 0.000 0.00

6,300.00000 1.000 6,300.00

250-00100  
 

0130 *HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

94.50000 0.000 0.00

250-00110  
 

0135 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000

EACH 0.000 0.00

525.00000 2.000 1,050.00

250-00120  
 

0140 AGGREGATE BASE COURSE (CLASS 3) 2,542.000 2,542.000

TON 0.000 0.00

13.11000 2,542.000 33,325.62

304-03000  
 

0145 AGGREGATE BASE COURSE (CLASS 6) 2,964.970 2,964.970

TON 0.000 0.00

14.26000 2,964.970 42,280.47

304-06000  
 

0150 *HOT MIX ASPHALT (GRADING SX) (75) 1,451.670 1,451.670

TON 0.000 0.00

78.75000 1,451.670 114,319.01

403-34701  
 

0155 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 35.030 35.030

TON 0.000 0.00

367.50000 35.030 12,873.53

411-03352  
 

0160 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 48.740 48.740

TON 0.000 0.00

577.50000 48.740 28,147.35

411-03355  
 

0165 *EMULSIFIED ASPHALT (SLOW-SETTING) 234.000 234.000

GAL 0.000 0.00

10.50000 234.000 2,457.00

411-10255  
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PCN: 15106-BID    ESTIMATE RUN 05/09/2007

PROJECT: BR 0132-016                   ESTIMATE NO: 0006 14:11:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

10.50000 0.000 0.00

411-10300  
 

0175 GEOTEXTILE (EROSION CONTROL) (CLASS B) 93.000 93.300

SY  -0.300 -0.86

2.88000 93.000 267.84

420-00101  
 

0180 END POST 9.000 0.000

EACH 9.000 1,757.70

195.30000 9.000 1,757.70

607-00005  
 

0185 CORNER AND LINE BRACE POST 9.000 0.000

EACH 9.000 2,031.75

225.75000 9.000 2,031.75

607-00010  
 

0190 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,474.000 0.000

LF  1,474.000 5,416.95

3.67500 1,474.000 5,416.95

607-01100  
 

0195 DELINEATOR (TYPE I) 9.000 8.000

EACH 1.000 15.75

15.75000 9.000 141.75

612-00001  
 

0200 DELINEATOR (TYPE III) 6.000 4.000

EACH 0.000 0.00

21.00000 4.000 84.00

612-00003  
 

0205 SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

23.10000 0.000 0.00

614-00012  
 

0210 DETOUR CULVERT PIPE 200.000 200.000

LF  0.000 0.00

131.25000 200.000 26,250.00

617-03010  
 

0215 CONSTRUCTION SURVEYING 1.000 0.783

L S 0.217 3,417.75

15,750.00000 1.000 15,750.00

625-00000  
 

0220 *MOBILIZATION (WITH AUTOPAY) 0.000 0.000

L S 0.000 0.00

133,418.80000 0.000 0.00

626-00001  
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PCN: 15106-BID    ESTIMATE RUN 05/09/2007

PROJECT: BR 0132-016                   ESTIMATE NO: 0006 14:11:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0221 MOBILIZATION 0.750 0.646

L S 0.104 13,875.56

133,418.80000 0.750 100,064.10

626-00000  
 

0225 *PAVEMENT MARKING PAINT 36.000 36.000

GAL 0.000 0.00

105.00000 36.000 3,780.00

627-00001  
 

0230 SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

629-01002  
 

0235 *FLAGGING 1,416.500 1,382.500

HOUR 34.000 785.40

23.10000 1,416.500 32,721.15

630-00000  
 

0240 *TRAFFIC CONTROL INSPECTION 82.000 62.000

DAY 20.000 2,100.00

105.00000 82.000 8,610.00

630-00007  
 

0245 *TRAFFIC CONTROL MANAGEMENT 88.000 82.000

DAY 6.000 3,402.00

567.00000 88.000 49,896.00

630-00012  
 

0250 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600

EACH 0.400 12.60

31.50000 4.000 126.00

630-80336  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400

EACH 0.600 18.90

31.50000 6.000 189.00

630-80341  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 17.100

EACH 1.900 59.85

31.50000 19.000 598.50

630-80342  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 1.200 37.80

31.50000 12.000 378.00

630-80343  
 

0270 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,050.00

5,250.00000 2.000 10,500.00

630-80355  
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PCN: 15106-BID    ESTIMATE RUN 05/09/2007

PROJECT: BR 0132-016                   ESTIMATE NO: 0006 14:11:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *DRUM CHANNELIZING DEVICE 40.000 36.000

EACH 4.000 126.00

31.50000 40.000 1,260.00

630-80360  
 

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600

EACH 0.400 12.60

31.50000 4.000 126.00

630-80363  
 

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 9.000

EACH 1.000 31.50

31.50000 10.000 315.00

630-80364  
 

0290 CONCRETE BARRIER (TEMPORARY) 720.000 648.000

LF  72.000 2,980.80

41.40000 720.000 29,808.00

630-80370  
 

0295 *TRAFFIC CONE 20.000 18.000

EACH 2.000 10.50

5.25000 20.000 105.00

630-80380  
 

0305 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0310 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0315 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0320 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0325 F/A QUALITY INCENTIVE PAYMENT -1,243.400 -3,643.400

F A -70.000 -70.00

1.00000 -3,713.400 -3,713.40

700-70025  
 

0330 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15106-BID    ESTIMATE RUN 05/09/2007

PROJECT: BR 0132-016                   ESTIMATE NO: 0006 14:11:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 F/A REVISION OF STANDARD S-630-1 DATED 4/5/06  CO #3 660.000 660.000

F A 0.000 0.00

1.00000 660.000 660.00

700-70035  
 

CAT 0200 $65,418.99 831,886.46CURRENT AMT 835,173.46 $$

CAT NO0201 ROADWAY (OAK CREEK) 

0335 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,725.00000 1.000 1,725.00

208-00045  
 

0340 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

4.46000 0.000 0.00

607-11525  
 

0345 *MOBILIZATION (WITH AUTOPAY) 0.000 0.000

L S 0.000 0.00

133,418.80000 0.000 0.00

626-00001  
 

0346 MOBILIZATION 0.250 0.215

L S 0.035 4,669.66

133,418.80000 0.250 33,354.70

626-00000  
 

0350 *FLAGGING 151.500 149.500

HOUR 2.000 46.20

23.10000 151.500 3,499.65

630-00000  
 

0355 *TRAFFIC CONTROL INSPECTION 66.000 66.000

DAY 0.000 0.00

105.00000 66.000 6,930.00

630-00007  
 

0360 *TRAFFIC CONTROL MANAGEMENT 13.000 13.000

DAY 0.000 0.00

567.00000 13.000 7,371.00

630-00012  
 

0365 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.600

EACH 0.400 12.60

31.50000 4.000 126.00

630-80335  
 

0370 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800

EACH 0.200 6.30

31.50000 2.000 63.00

630-80336  
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PCN: 15106-BID    ESTIMATE RUN 05/09/2007

PROJECT: BR 0132-016                   ESTIMATE NO: 0006 14:11:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (OAK CREEK) 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 19.800

EACH 2.200 69.30

31.50000 22.000 693.00

630-80341  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 14.400

EACH 1.600 50.40

31.50000 16.000 504.00

630-80342  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.800 25.20

31.50000 8.000 252.00

630-80343  
 

0400 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 18.000

EACH 2.000 63.00

31.50000 20.000 630.00

630-80364  
 

0405 CONCRETE BARRIER (TEMPORARY) 120.000 108.000

LF  12.000 496.80

41.40000 120.000 4,968.00

630-80370  
 

0410 *TRAFFIC CONE 20.000 18.000

EACH 2.000 10.50

5.25000 20.000 105.00

630-80380  
 

0415 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

31,500.00000 2.000 63,000.00

630-86810  
 

CAT 0201 $5,449.96 123,221.35CURRENT AMT 123,221.35 $$

CAT NO0300 STRUCTURES 

0420 STRUCTURE EXCAVATION 563.000 563.000

CY  -22.000 -328.90

14.95000 541.000 8,087.95

206-00000  
 

0425 STRUCTURE BACKFILL (CLASS 1) 706.000 706.000

CY  -22.000 -632.50

28.75000 684.000 19,665.00

206-00100  
 

0430 *CONCRETE CLASS D (BOX CULVERT) 435.000 435.000

CY  0.000 0.00

288.75000 435.000 125,606.25

601-03030  
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PCN: 15106-BID    ESTIMATE RUN 05/09/2007

PROJECT: BR 0132-016                   ESTIMATE NO: 0006 14:11:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0435 *REINFORCING STEEL 71,641.000 71,641.000

LB  0.000 0.00

0.95000 71,641.000 68,058.95

602-00000  
 

CAT 0300 $-961.40 221,418.15CURRENT AMT 222,379.55 $$

CAT NO0301 STRUCTURE (OAK CREEK) 

0440 REMOVAL OF SIDEWALK 101.000 101.000

SY  0.000 0.00

62.10000 101.000 6,272.10

202-00200  
 

0445 REMOVAL OF BRIDGE RAILING 155.000 155.000

LF  0.000 0.00

31.62000 155.000 4,901.10

202-00425  
 

0450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.633 1.633

L S 0.000 0.00

3,150.00000 1.633 5,143.95

202-00495  
 

0455 SANDBLASTING REINFORCING STEEL 6.000 6.000

SY  0.000 0.00

157.50000 6.000 945.00

202-05100  
 

0460 STRUCTURAL STEEL 212.000 212.000

LB  0.000 0.00

12.60000 212.000 2,671.20

509-00000  
 

0465 CONCRETE SEALER 153.000 153.000

SY  0.000 0.00

5.25000 153.000 803.25

515-00400  
 

0470 *CONCRETE CLASS D (BRIDGE) 16.000 16.000

CY  0.000 0.00

787.50000 16.000 12,600.00

601-03040  
 

0475 *REINFORCING STEEL (EPOXY COATED) 2,220.000 2,220.000

LB  0.000 0.00

1.26000 2,220.000 2,797.20

602-00020  
 

0480 *BRIDGE RAIL TYPE 10M (SPECIAL) 159.000 159.000

LF  0.000 0.00

155.40000 159.000 24,708.60

606-11032  
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PCN: 15106-BID    ESTIMATE RUN 05/09/2007

PROJECT: BR 0132-016                   ESTIMATE NO: 0006 14:11:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE (OAK CREEK) 

0485 *SHOTCRETE CLASS 1 5.000 4.900

SY  0.100 85.00

850.00000 5.000 4,250.00

641-10050  
 

CAT 0301 $85.00 65,092.40CURRENT AMT 65,092.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0490 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,375.00000 1.000 14,375.00

620-00002  
 

0495 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,375.00000 1.000 14,375.00

620-00012  
 

0500 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,070.00000 2.000 4,140.00

620-00020  
 

CAT 0400 $0.00 32,890.00CURRENT AMT 32,890.00 $$

PROJECT TOTAL 69,992.55 $ 1,274,508.36CURRENT AMT 1,278,756.76 $$


